Entergy Services, LLC
639 Loyola Avenue (70113)
g P.O. Box 61000
i Entefgy New Orleans, LA 70161-1000
Tel 504 576 6571
Fax 504 576 5579

Timothy S. Cragin
Assistant General Counsel
Legal Services - Regulatory

December 14, 2020

Via Electronic Delivery
Ms. Lora W. Johnson, CMC
Clerk of Council

Room 1EQ9, City Hall

1300 Perdido Street

New Orleans, LA 70112

Re:  Bi-Monthly Report of Entergy New Orleans, LLC, Detailing Expenditures
Made to Date on New Orleans Power Station and the Currently Anticipated
Schedule for Future Expenditures

Dear Ms. Johnson:

Please find enclosed for your further handling the Public Version of the Bi-Monthly Report
of Entergy New Orleans, LLC (“ENO” or the “Company”), concerning construction of the New
Orleans Power Station (“NOPS”). As a result of the remote operations of the Council’s office
related to COVID-19, ENO submits this filing electronically and will submit the requisite original
and number of hard copies once the Council resumes normal operations, or as you direct. ENO
requests that you file this submission in accordance with Council regulations as modified for the
present circumstances.

This filing is made pursuant to Council Resolution R-19-78, which ordered ENO to provide
bi-monthly reports to the Council during construction of NOPS, detailing the expenditures made
to date and the currently anticipated schedule for future expenditures. Council Resolution R-19-
78 at 13.

In connection with the Company’s filing, a Confidential Version of the Bi-Monthly Report
bearing the designation “Highly Sensitive Protected Materials” is being provided to the Council’s
Advisors pursuant to the terms and conditions of the Official Protective Order adopted in Council
Resolution R-07-432. Portions of the information included in the filing consist of or reflect
competitively sensitive cost and market information, the disclosure of which may present a risk of
harm to ENO’s customers. In addition, portions of the filing may contain highly sensitive
information of third parties to which an obligation of confidentiality is owed.



Ms. Lora W. Johnson, CMC, LMMC
December 14, 2020
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Thank you for your assistance with this matter.

Sincerely

hy S
Enclosures

cc (via electronic mail): Honorable Helena Moreno
Honorable Jason Rogers Williams
Honorable Joseph I. Giarrusso, 111
Honorable Jay H. Banks
Honorable Kristin Gisleson Palmer
Honorable Jared C. Brossett
Honorable Cyndi Nguyen
Erin Spears, Esq.
Norman White
Sunni J. LeBeouf, Esq.
Clinton A. Vince, Esg.
Presley R. Reed, Jr., Esq.
Emma F. Hand, Esq.
J. A. Beatmann, Jr., Esq.
Joseph W. Rogers, P.E.
Errol Smith, CPA
Brian L. Guillot, Esq.
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Public Version

This Bi-Monthly Report covering the period through the end of October 2020 is submitted
to comply with the Ordering Paragraph entitled “NOPS Construction Costs” on page 13 of
Council Resolution R-19-78, adopted by the New Orleans City Council (“Council”) on
February 21, 2019. Specifically, that Ordering Paragraph requires that Entergy New
Orleans, LLC (“ENO” or the “Company’) provide bi-monthly reports to the Council during
the construction of the New Orleans Power Station (“NOPS” or the “Project”), “detailing
the expenditures made to date and the currently anticipated schedule for future
expenditures.”

. SUMMARY OF KEY NOPS MILESTONES

Table 1 below shows key milestones for the Project:

Table 1: Key Milestones

Milestone Description Expected Date Status
1 Full Notice to Proceed (FNTP) March 2018 Complete
2 Order Major Equipment March 2018 Complete
3 Start Engine Deliveries February 2019 | Complete
4 First Production Pile Installed February 2019 | Complete
5 Engine Hall Enclosed and Dried In | August 2019 Complete
6 Generator Step Up Deliveries August 2019 Complete
7 Fuel Gas Available January 2020 Complete
8 Backfeed Power Available March 2020 Complete
9 Engine Commissioning April 2020 Complete
10 Target EPC Substantial Completion | June 2020 Complete

1. EXPENDITURES MADE TO DATE AND CURRENTLY ANTICIPATED
SCHEDULE FOR FUTURE EXPENDITURES

ENO has made expenditures in the amount of $204.3 million through October 2020. A
more detailed confidential summary of ENO’s expenditures through October 2020 is
attached as Appendix 1. The project status has been broken down into three different
components for tracking progress on the Project: Engineering, Procurement, and
Construction. The Company has completed approximately 100% of project engineering,
100% of project procurement, and 100% of construction. While the project progress shows
100% complete, there are remaining scope items that are scheduled to be worked through
the end of 2020 to support plant operation. These scope items were not critical to achieve
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substantial completion and commercial operation but are included in the overall project
cost and scope.

Major design/engineering tasks completed through October 2020 include:

All major deliverables have been issued for design engineering.

Procurement progress through October 2020 includes:

All equipment associated with the plant has been received at site.

Major construction/commissioning tasks completed through October 2020 include:

All construction required to support project substantial completion and plant
commercial operation has been completed.

Achieved substantial completion on May 27, 2020, ahead of the target substantial
completion date.

Plant entered commercial operation on May 31, 2020.

Completion of emergency generator access platform.

Began administration building office renovations.

Installed fencing separating NOPS site from Michoud facility.

Completed engineering package and initiated material procurement for Selective
Catalytic Reduction (SCR) structure platform enhancement.

Completed site landscaping.

Over the next two months, ENO estimates that it will make expenditures in the approximate
amount of $2.9 million. Tasks associated with the estimated expenditures over the next
two months include:

Completion of administration office renovation
Complete installation of plant road/driveway lighting
Install SCR structure platform.

Completion of site landscaping
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Appendix 1

Expenditures Summary — Public Redacted Version
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Summary New Orleans Power Station
Expenditures
$USD

Actuals thru Expenditures Actuals thru
12/31/19 9/1/20 thru 10/31/2020

Grand Total $ 178,181,036 | $ 1,287,042 | $ 204,332,560






